Rudolph and Sletten
Project # 2787-0

Lawrence Berkeley National Laboratory

The Molecular Foundry
Building 67 & 67A

Week Starting 10-04-04
4 week Rolling Schedule

ID |Task Name Contr. Dur Start Oct 3, '04 Oct 10, '04 Oct 17, '04 Oct 24, '04
sIMITIW[T[F[s[sIM|TIW[T[F[s|sIM|TIW[T[F[s|s|M|[T|wW[T[F[s

1 249 d? 12/8/03

2 Bldg. 67 Foundations 777" 8d 10/4/04

3 Retaining east of 5 & H Conco 5d 10/4/04 |4 -0

4 Place ftg. Concrete Conco 1d 10/11/04 10/11 Conco

5 Level 5 Bridge Footing Conco 4d 10/8/04 10/8 [ conco

6 Scaffold 67 7d 9/17/04

7 Utility Bldg. UB-4 Conco 1d 9/27/04

8 Remainder lines L & 4 2nd lift Conco 4d 9/17/04

9 Waterproofing Bldg. 67 20d 9/20/04

10 Final lift line 1 Blues 8d 9/20/04

11 Final lift line L Blues 11d 9/24/04 | Blues

12 Final lift Line 4 Blues 11d 10/1/04 Blues

13 Rebar @ Walls 17d 10/5/04

14 Rebar 1 line 2nd lift Alamillo 5d 10/5/04 |10/5 j}Alamillo

15 Rebar L line 2nd lift Alamillo 4d 10/11/04 10/11 - Alamillo

16 Rebar 4 line 2nd lift Alamillo 5d 10/15/04 10/15 [ L Alamillo

17 Rebar Final lift line 1 Alamillo 4d 10/18/04 T10ns Alamillo

18 Rebar Final lift line L Alamillo 3d 10/21/04 10/2 Alamillo

19 Rebar Final lift line 4 Alamillo 3d 10/25/04 10/25} | Alamill

20 Place Shotcrete Conco 238 d? 12/8/03

21 Shoot #3 K-E on 4 line Conco 1d? 9/28/04

22 Shoot#4 E -Kon1line (~797") Conco 1d? 10/12/04 10/1?@ Concop

23 Shoot #5 K-L on 1,L line, L-H on 4 (~797") Conco 1d? 10/15/04 10/15 i conco

24 Shoot #6 K-E on 4 line (~797") Conco 1d? 10/22/04 10/22 ﬁ Conco

25 Shoot #7/#8 H-L on 1&4, all L line (~828') Conco 3d 10/27/04 10/27 C

26 Elevator # 1 concrete 1d? 12/8/03

27 Backfill Conco 1d? 12/8/03

28 Elevator # 2 6d? 10/14/04

29 form walls Conco 3d 10/14/04 10/14

30 Rebar Alamillo 2d 10/19/04

31 place concrete Conco 1d? 10/21/04

32 Bldg. 67A Utility Bldg. 5d 9/29/04

33 Waterproofing 1d 9/29/04
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sIM[TIW[T[F[s|s[M[T|W[T[F|s|s[M|[TIW[T[F[s|s[M[T|W[T[F]S

34 Line UB.C Blues 1d 10/5/04 |10/5 ] Blues

35 Place Shotcrete UB 12d 10/5/04

36 Shoot #1&2 (~ 780") UB-C,4,1 Conco 2d 10/5/04 |10/5 conco

37 Shoot #3 (796") UB-1&C Conco 1d 10/14/04 10/14 D_cOnco

38 Shoot # 4(796') 1d 10/20/04 10/20 D

39 Form/rebar walls UB 10d? 10/6/04

40 2nd lift UB-4 Conco 3d 10/6/04 10/6 -0

41 top of walls Conco 1d? 10/11/04 10/11 conco

42 Rebar UB-4 Alamillo 3d 10/12/04 10/12 | Alamillo

43 Rebar UB-A&C 2nd lift Alamillo 3d 10/15/04 10/15 Alamillo

44 R-Wall 15d? 10/7/04

45 scaffolding Conco 2d 10/7/04 10/7 -0

46 waterproof r wall Blues 4d 10/11/04 10/11 Blues

47 rebar Alamillo 3d 10/15/04 10/15 Alamillo

48 form Conco 5d 10/20/04 10/20 Conco

49 place concrete Conco 1d? 10/27/04 10/27 Conco

50 Cooling tower Conco 58d 8/25/04

51 Layout BKF 1d 8/25/04

52 Cut sub grade & build pad ( RFI) 2d 10/11/04 10/11

53 Waterproofing CT Blues 3d 10/13/04 10/13 S

54 Drainage system KDS 3d 10/18/04 10/18 KDS

55 Formwork Conco 4d 10/21/04 10/21 Conco

56 Rebar Alamillo 4d 10/27/04 10/27

57 Sog Conco 2d 11/2/04

58 Form walls Conco 6d 11/4/04

59 Place Concrete Walls Conco 2d 11/12/04

60 Lower fill area 13d 9/29/04

61 Irrigation - seeding - Shooter 13d 9/29/04 Shooter

62 Paving 2d 10/13/04

63 AC berm @ B and C Roads McG Hester 2d 10/13/04 10/13 McG Hester

64 North Slope Utilities Install 44 d 8/9/04

65 Storm Drain (temp) MJB 2d 10/5/04 |10/5 MJB

66 HPCW, HPNG MJB 8d 8/9/04
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Rudolph and Sletten Lawrence Berkeley National Laboratory Week Starting 10-04-04

Project # 2787-0 The Molecular Fou ndry 4 week Rolling Schedule
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sIM[TIW[T[F[s|s[M[T|W[T[F|s|s[M|[TIW[T[F[s|s[M[T|wW[T[F]sS
67 Cut / Fill north slope Sasco 4d 10/5/04 |10/5 | Sasco
68 South Slope Utilities Install 5d 9/16/04
69 Drain out of 584A Sasco 2d 9/21/04
70 backfill at 131 vault McG Hester 2d 9/16/04
71 LBNL pave @ "B" Road 1d 10/12/04
72 Paving LBNL Fac 1d 10/12/04 10/12 D LBNL Fac
73 N-wall 12d 10/11/04
74 footing Conco 2d 10/11/04 10/11 conco
75 waterproofing - n wall Blues 4d 10/13/04 10/13 Blues
76 rebar Alamillo 2d 10/19/04 10/19 Alamillo
77 form Conco 3d 10/21/04 10/21 conco
78 place concrete Conco 1d 10/26/04 10/2% Conco
79 CIP Walls 243 d? 12/8/03
80 5-lineincl. J thru E line 1d? 9/27/04
81 form 1 side Conco 3d 10/11/04 10/11 conco
82 rebar Alamillo 2d 10/14/04 10/14 illo
83 form 2nd side Conco 3d 10/18/04 10/18 conco
84 place concrete Conco 1d? 10/21/04 10/21 conco
85 UB-A line 1st lift 1d? 12/8/03
86 Form 1 side Conco 4d 10/21/04 10/21 Cconco
87 rebar Alamillo 4d 10/27/04 10/27
88 form 2nd side Conco 3d 11/2/04
89 place concrete Conco 1d? 11/5/04
90 Shotcrete walls 27d? 9/20/04
91 E Line 4-5line 1d 9/20/04
92 form 1 side Conco 3d 10/14/04 10/14 conco
93 rebar Alamillo 2d 10/19/04 10/19 | Alamillo
94 form 2nd side Conco 3d 10/21/04 10/21 Conco
95 place concrete Conco 1d? 10/26/04 10/2% Cconco
96 U-slab Utilities 242 d? 12/8/03
97 Bldg. 67 line 2-3 C-L 1d? 12/8/03
98 drainage system KDS 9d 9/21/04 | s
99 U-slab plumbing KDS 10d 9/27/04 |_|q;g
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100 conduit in gravel blanket Sasco 2d 10/11/04 10/11 | Sasco

101 Bldg. 67A 1d? 10/11/04 10/11 ]

102 drainage system KDS 7d 10/21/04 10/21 ‘ K

103 U-slab Plumbing KDS 7d 10/25/04 10/25

104 U-slab conduit Sasco 4d 11/1/04 11

105 SOG Bldg. 67 line 2-3 C-L 20d? 10/11/04

106 gravel blanket Conco 3d 10/13/04 10/13 o)

107 mud slab Conco 2d 10/18/04 10/18 Conco

108 Waterproofing Blues 4d 10/20/04 10/20 :l Blues

109 Form Slab & install Rebar Conco 5d 10/20/04 10/20 Conco

110 Place SOG Conco 1d? 10/27/04 1;% Conco

111 SOG Bldg. 67A 1d? 10/11/04 10/11 ]

112 gravel blanket Conco 2d 10/25/04 10/25 Conco

113 mud slab Conco 2d 10/27/04 10/27 Con

114 Waterproofing Blues 4d 10/29/04 10/29

115 Form Slab & install Rebar Conco 5d 10/29/04 10/29

116 Place SOG Conco 1d? 11/5/04

117

118 Structural Steel 35d? 9/28/04

119 Erect columns K-1,4/L-2,3/E-4 Gayle 1d 10/13/04 10/13 ] Gayle

120 Steel erection Gayle 1d? 11/15/04

121

122

123

124

125

126

127

128

129

130 end Conco 1d? 9/28/04
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